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Risk identification is an ongoing process, which is monitored and updated throughout the lifecycle of the 
project by the Project Management Officer and the MNHIX Project Team Members. Risk identification 
provides opportunities, cues and information that surface major risks before they adversely affect the 
success of the Project. The answers to the following list of questions could form a list of potential risks that 
may adversely affect the project. 

 

Area Question Yes No 

Requirements 

 

Are the requirements consistent with the strategic objectives and 
goals? 

  

 
Are the requirements consistent with the strategic objectives and 
goals? 

  

 
Are the requirements consistent with the strategic objectives and 
goals? 

  

 
Are the requirements technically feasible? 

  

 
Is there consensus among the stakeholders about the 
requirements? 

  

 
Are the requirements subject to significant change based on 
external development? 

  

 
Are MNHIX’s requirements clearly stated and achievable? 

  

 
Does MNHIX understand the specific responsibilities that they will 
have? 

  

 
Is there a clearly defined change control procedure in place? 

  

 
Are clear acceptance procedures in place?  

  

 
Does the project present certain technical challenges? 

  

 
Have standard processes been identified for implementation? 

  

Capabilities 

 

Will sufficiently skilled and capable personnel be available? 
  

 
Are management and all resource providing organizational units 
committed to making the needed resources available?  

  

 
Are the end user groups willing and able to adapt to change? 

  

 

Knowledge 

 

Is information about the external environment (e.g. market, 
competitors, and regulation) available, accurate, and timely? 

  

Reliability 
Are the expected techniques and technologies to be used new 
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 and untested or “tried and true?” 

 
Is there a track record of similar projects? 

  

Constraints 

 

Is there latitude for deviation from the expected costs and 
timeline? 

  

 
How stringent are the project requirements? 

  

Time Frame 

 

Do the project milestones depend on other internal initiatives? 
  

 
Do the project milestones depend on outside events? 

  

Funds 
Are sufficient funds committed for the project? 

  

 
Have the cost of resources been properly estimated?   

 Staffing 

 Number of people needed 

 Cost of people involved 

 Training 

 Technology 

 Third party costs (subcontractors, partners, etc.) 

  

Management 
Is management results-oriented? 

  

 
Is management willing to grant Request Owner a level of 
authority commensurate with its level of responsibility? 

  

 
Does the culture facilitate building effective teams? 

  

 
Does the culture utilize collaboration and cooperation? 

  

 
Have MNHIX requirements been clearly communicated to the 
team fulfilling them? 

  

 
Does each team understand MNHIX’s responsibilities? 

  

 
Is there a monitoring process in place to ensure that the business 
case objectives are realized? 

  

 
Has the change control procedure been shared with each team 
and is it being followed? 

  

 
Is adequate staff in place to meet project requirement? 
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Do the team members have the skills and experience required to 
meet service request requirements? 

  

 
Are team members familiar with the methodology, techniques 
and approaches to be used on the Project? 

  

 
Is there any indication that MNHIX sponsorship may be in 
jeopardy? 

  

 
Are formal and informal meetings conducted to ensure that 
MNHIX expectations are being met? 

  

 

 

 


